Broadridge EDS | Initial Audit & Recommendations

Preliminary status: AMBER (Orange) - Areas Requiring Attention | 28 October 2026

Overall assessment

The implementation is at an early stage, and the available block designs appear relatively straightforward. The main opportunity is to strengthen discovery, design completeness, migration planning, test readiness, and ownership alignment as development progresses. These recommendations are intended to support the team and minimize avoidable rework.

Must-have recommendations

1. EDS blocks and variations

Observation: A consolidated analysis of live-site blocks, EDS blocks, and required variations was not available during the review.

Recommendation: Prepare a live-site-to-Figma-to-EDS inventory covering variations, page usage, authoring approach, and agreed scope.

2. Templates and integrations

Observation: A definitive inventory of unique page templates and third-party integrations was not available for review.

Recommendation: Document template patterns, integration touchpoints, dependencies, and owners.

3. Figma completeness

Observation: Figma is reportedly still evolving; representative content, images, and page-level templates are not yet finalized.

Recommendation: Complete representative page designs with content, assets, responsive states, and page compositions; cross-check against the live site.

4. Test automation readiness

Observation: Unit, functional, and visual regression testing setup could not be identified in the repository during the initial review.

Recommendation: Confirm the planned approach and establish suitable unit, functional/E2E, and PixelGuard (or equivalent) checks in CI.

5. Content parity

Observation: Some authored blocks appear to differ from live-site content, including destination links.

Recommendation: Use approved live-site content, images, and links as the initial migration baseline; track agreed changes separately.

6. Visual acceptance criteria

Observation: The team has raised questions about achieving pixel-perfect outcomes.

Recommendation: Align on practical visual-fidelity expectations, responsive breakpoints, tolerances, and exceptions; validate on a representative page.

7. Block naming and authoring

Observation: Customer-preferred block names were mentioned, but an agreed naming inventory was not available for review.

Recommendation: Review naming and the EDS authoring experience jointly with the customer; document agreed conventions and examples.

8. Customer engagement and ownership

Observation: The AEM team is reportedly leading customer discussions; EDS technical participation and responsibilities could be clarified.

Recommendation: Agree on responsibilities and ensure EDS engineering is involved in relevant technical and authoring decisions.

9. Migration URL scope

Observation: The full migration URL inventory and its approval status were not clearly available during the review.

Recommendation: Confirm source and target URLs, templates, redirects, page ownership, and migration status in a shared baseline.

10. Variations excluded from scope

Observation: Block variations have reportedly been excluded from scope, while design coverage and ownership still need validation.

Recommendation: Review the impact of exclusions on required pages and confirm any uncovered needs, decisions, and owners with stakeholders.

Suggested next steps

- Complete and review the block, variation, template, integration, and URL inventories.
- Confirm Figma gaps and validate one representative page for content and visual alignment.
- Align with the customer on authoring conventions, scope decisions, acceptance criteria, and ownership.
- Confirm the automated testing approach and establish delivery checkpoints.
- Schedule a manual code review once sufficient functionality has been implemented to allow a meaningful assessment.

Assessment context

This is a preliminary assessment based on the observations available at this stage. The automated reports and manual checklist can be reviewed together with the delivery team to confirm the findings and agree on next steps. As the codebase is still at a very early stage, a detailed manual code review would be more valuable once sufficient functionality has been developed. The current review therefore focuses on delivery readiness, alignment, and planning rather than implementation quality.